
NLP/SLP Regional State Forest Management Plan (RSFMP) Timeline October 15, 2008

Task Responsibility Resources Needed Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10

1 FMU MA Assessment Planning Team
Planning Teams and 

FMU staffs

2
Public Review of MA  Mgmt 
Direction NLP Ecoteam NLP Ecoteam

3
Internal Review of MA Mgmt 
Direction SRPT

SRPT and Mgmnt 
Teams

4 Complete BCPP Phase I Analysis
SBT Assist 

Team SBT Assist Team
XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX

5
BCPP Internal Core Design Team 
Work (Field Review)

SBT Assist 
Team

SBT Assist Team, 
Core Design Team

XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX

6
BCPP Public Core Design Team 
Work

SBT Assist 
Team SBT Assist Team

XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX

7
Ecoteam, SBT, PAT and SWC 
Review & Approval of NLP BSAs

SBT Assist 
Team, NLP and 
SLP Ecoteams

SBT Assist Team, NLP 
and SLP Ecoteams

XXXXXX XXXXXX XXXXXX

8
Review Comments - Write RSFMP 
Draft 1 Planning team

NLP and SLP Planning 
Teams

XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX XXXXXX

9 Ecoteam approval of Draft 1
NLP and SLP 

Ecoteams
NLP and SLP 

Ecoteams XXXXXX

10
DNR Review/Comment of RSFMP 
Draft 1 SRPT

SRPT and Mgmnt 
Teams

XXXXXX

11 Revision of RSFMP Draft 1 Planning Teams
NLP and SLP Planning 

Teams XXXXXX

12
RSFMP Draft 1 approved by 
Ecoteams & SWC

NLP and SLP 
Ecoteams

NLP/SLP Ecoteams 
and SWC

XXXXXX

13
RSFMP Draft 1 Public Review & 
Comment

NLP and SLP 
Ecoteams

NLP and SLP 
Ecoteams

XXXXXX XXXXXX

14
RSMFP Draft 1 revised based on 
comments Planning Teams

NLP/SLP Planning 
Teams, SRPT & 
Mgmnt Teams

XXXXXX XXXXXX

15
RSFMP Draft 2 reviewed & 
approved by Ecoteams & SWC

NLP and SLP 
Ecoteams

NLP/SLP Ecoteams 
and SWC

XXXXXX XXXXXX

16

Submit Plan for Final Public Review 
& Director's Decision - NRC Info SWC SWC, Director, NRC

XXXXXX

17 Director's decision - NRC Action SWC SWC, Director, NRC XXXXXX

SLP Ecoteam: Dan Chamberlin, Jay Wesley, Sherry Chandler, Rollie Johnson, Dave Dominic, Carl Lindell, Don Johnson, Rex Ainslie, Kurt Newman, Sara Schaefer, Tim Payne, Kim Dufresne, Mark MacKay.

Statewide Resources Planning Team (SRPT): Mike Bailey, Paul Curtis, Kerry Fittzpatrick, Creig Grey, Tammy Newcomb, David Price.

FMU Staffs: Dan Heckman, Tim Greco, Brian Mastenbrook, Richard Barber, Patrick Cotant, Elaine Carlson, Tim Webb, Dave Johnson, Rich Earle, David Fisher, Cheryl Nelson,  Larry Smith, Jason Hartman, Mark Boersen, Steve Nyhoff.
Dick Shellanbarger

SBT Assist Team: Michael Donovan, Ray Fahlsing, David Price, Kim Herman, TBD FMFMD Biodiv. Program Leader

Ecoregional Core Design Team: SBT Assist Team, augmented PAT, select FMU Foresters and WLD Biologists, select PRD district planners/managers and some park managers, select Ecoteam representatives

NRC = Natural Resources Commission;  SWC = Statewide Council;  FMFMD = Forest, Mineral  and Fire Management Division;  WLD Wildlife Division;  PRD = Parks and Recreation Division;  SBT = Statewide Biodiversity Team;  PAT = Biodiversity Public Advisory Team 
NLP = Northern Lower Peninsula;  SLP = Southern Lower Peninsula;  BCPP = Biodiversity Conservation Planning Process;  BSA = Biodiversity Stewardship Area;  FMU = Forest Management Unit

SLP Planning Team: Don Johnson, Rex Ainslie.  David Price as needed.

NLP Ecoteam: Dave Borgeson, Dayle Garlock, Dave Graham, Roger Hoeksema, Tim Reis, Dean Molnar, Anna Sylvester, Larry Visser.

NLP Planning Team: Jack Pilon, Keith Kintigh, Tom Haxby, Dave Borgeson.  David Price as needed.


